

DAILY DRILLING REPORT - OIL-AX-44 | Report No. 38 | Date: 2021-11-19

Rig: Rig DR-05 | Field: Dikhow East | Basin: Upper Assam Shelf

SCANNED COPY - field office archive

Depth 00:00 hrs 2,610 m MD; depth 24:00 hrs 2,702 m MD; 24-hr progress 92 m.

Hole size 12-1/4 in; last casing 13-3/8 in at 2,395 m. Formation at report depth: Barail Group.

Mud system: KCl-polymer WBM, mud weight 1.38 sg, ECD 1.43 sg, KCl 5.0%.

24-hr summary: Drilled Barail sandstone 2,610-2,655 m. Pipe became differentially stuck at 2,655 m during a survey connection; spotted a pill and jarred free. Mud pump no. 2 failure at 2,690 m; repaired.

Next 24-hr forecast: Drill ahead to 2,800 m and circulate bottoms up before the wiper trip.

OPERATIONS TIME LOG

00:00-04:30 Drilled 2,610-2,655 m, WOB 14 t, 120 RPM, 3,200 l/min, SPP 3,150 psi.

04:30-11:00 Stopped for a survey at 2,655 m with the string stationary for 12 minutes. Pipe was differentially stuck at 2,655 m across permeable Barail sandstone; could not rotate, 90 kN overpull. Cause attributed to high overbalance of the 1.38 sg mud against the depleted sand and a thick filter cake. Mitigation: spotted 8 m3 of diesel-based pipe-release pill, soaked 2 hrs, jarred down and worked the pipe free. NPT 6 hrs.

11:00-18:00 Circulated and conditioned mud, reduced mud weight to 1.36 sg, drilled 2,655-2,690 m.

18:00-21:30 Mud pump no. 2 failure at 2,690 m (liner washout); repaired the pump and replaced the liner. NPT 3.5 hrs.

21:30-24:00 Drilled 2,690-2,702 m.

Lesson: minimise stationary time during surveys in the Barail sands and keep the pipe moving; take surveys while circulating on the last stand.

Prepared by: Night drilling supervisor.